



MUNICIPALITY OF
SHUNIAH INC. 1873
A Superior Living Experience

Addendum No. 1
RFP: Recreation, Parks and Facilities Master Plan

Section 5
 Schedule

Project Task	Date of Completion (original)	Date of Completion (revised)
RFP Issued	April 3, 2019	April 3, 2019
RFP Submission Deadline	April 19, 2019	May 3, 2019
RFP Selection	April 23, 2019	May 14, 2019
Project Initiation	April 26, 2019	May 17, 2019
Interim Report #1	May 17, 2019	June 14, 2019
Interim Report #2	June 7, 2019	July 19, 2019
Interim Report #3	June 28, 2019	August 9, 2019
Draft Report & Presentation to Project Committee	July 19, 2019	August 13, 2019
Project Completion & Presentation to Council	August 13, 2019	September 10, 2019